

Work Plan Summary

João Oliveira
56908

Faculdade de Ciências, Universidade de Lisboa

December 2025

Work Plan Summary

This project aims to design, deploy, and validate a private IaaS cloud for DI. The work plan is structured into six main phases.

The first phase focuses on requirements analysis, a review of the state of the art, setup of the environment to develop this project and the preparation of the individual preliminary report. This phase establishes the conceptual and methodological foundations of the project and is planned to take place between October 2025 and early January 2026.

The next phase, Phase 2, addresses the selection, deployment, and configuration of an access control system compatible with the institutional infrastructure and the chosen solution. This phase is scheduled for January and February 2026.

The next phase is dedicated to design and implement the network architecture required to support the cloud environment. This is planned to be done during February and March 2026, in parallel with the previous phase.

Phase 4 focuses, taking place between March and April 2026, on the integration of the access control system with the existing AD, enabling centralized authentication and role-based access control.

The fifth phase consists of the deployment of demonstrative prototypes and the validation of the infrastructure through realistic academic usage scenarios.

Finally, the sixth phase consists in writing the final dissertation document, integrating the implementation details of the proposed cloud infrastructure with the results of the validation process. This phase provides a comprehensive analysis of the obtained results, discusses the limitations of the solution, and outlines possible directions for future developments.

