João Oliveira Thesis Gantt Chart

ID	Task Name	Progress %
1	Thesis	26
2	Phase 1 – Requirements, State of the Art an...	63
8	Literature review and background study	75
9	Related work consolidation	75
10	EC-report writing	65
11	Final revision and submission	0
3	Phase 2 – Access-Control System Deployment	16
14	Server Configuration and Solution Installation	65
12	Requirements analysis with DJ	0
13	Evaluation of access control solutions	0
15	Deployment and configuration	0
16	Testing and documentation	0
4	Phase 3 – Network Architecture Design and ...	0
17	Network requirements analysis	0
18	Network architecture design	0
19	Network implementation	0
20	Network testing and documentation	0
5	Phase 4 – Active Directory Integration	0
21	AD environment analysis and preparation	0
22	Authentication and directory integration	0
23	Role-based access control configuration	0
24	Testing, validation and documentation	0
6	Phase 5 – Prototypes and Validation	0
25	Definition of validation scenarios	0
26	Prototype deployment	0
27	Functional validation	0
28	Documentation of results and limitations	0
7	Phase 6 – Final Thesis Writing	0
29	Writing of implementation chapters	0
30	Writing of results and validation chapters	0
31	Discussion and conclusions	0
32	Final revision and submission	0