

Work Plan Summary

João Oliveira

56908

Faculdade de Ciências, Universidade de Lisboa

December 2025

Work Plan Summary

The project is structured into six main phases, covering the period from October 2025 to July 2026. The work plan reflects a progressive approach, starting with the state of the art of similar applications of the planned solution, requirements analysis and conceptual design, followed by the deployment and integration of the cloud infrastructure components, and concluding with validation activities and the writing of the final dissertation document.

- Phase 1 — Requirements analysis, state of the art, and preliminary report (approx. 10 weeks)
This phase includes the analysis of requirements, a review of the relevant literature, and the preparation of the individual preliminary report, establishing the conceptual and methodological foundations of the project. This includes setting up the development environment as well, to prepare the next phases.
- Phase 2 — Access control system deployment (approx. 4–6 weeks)
This phase addresses the selection, deployment, and configuration of an access control system compatible with the institutional infrastructure and the chosen solution.
- Phase 3 — Network architecture design and implementation (approx. 4 weeks)
This phase is dedicated to the design and implementation the network architecture required to support the cloud environment, partially overlapping with the access control deployment phase.
- Phase 4 — Active Directory integration (approx. 6–8 weeks)
This phase addresses the integration of the access control system with the existing AD, enabling centralized authentication and role-based access control.
- Phase 5 — Prototypes and validation (approx. 4–6 weeks)
This phase consists of the deployment of demonstrative prototypes and the validation of the infrastructure through realistic academic usage scenarios.
- Phase 6 — Final dissertation writing (approx. 4 weeks)
This final phase is devoted to the writing of the final dissertation document, consolidating the implementation details and validation results, and providing a critical discussion of the project outcomes and future work.